

Date	15/07/2026
Team ID	xxxxxx
Project Name	Smart Lender (Loan Approval Prediction)
Maximum Marks	5 Marks

Project Planning Template

Product Backlog, Sprint Schedule, and Estimation details.

Sprint	Epic	Task / User Story Description	SP S	Priority	Start Date	End Date
Sprint 1	Project Setup & EDA	US-1: Analyze train.csv columns, distributions, and design ER/project flow diagrams.	3	High	01-07-2026	03-07-2026
Sprint 2	ML Pipeline	US-2: Perform data cleaning, mapping, balance dataset (SMOTE), train models (RF, XGB), and dump files.	5	High	03-07-2026	05-07-2026
Sprint 3	Web Application	US-3: Develop Flask backend routes, create templates (home, predict, submit), integrate model with joblib.	5	High	05-07-2026	07-07-2026
Sprint 3	Testing & Verification	US-4: Perform load testing on endpoints, check directory structure, verify model loads successfully.	2	Medium	06-07-2026	07-07-2026

Team: Obulapuram Rajyalakshmi(lead), Sindhu, Sahithi Pasupathi, Madarapu Meghana, Buduru Raghuveera Reddy

Page 1